
  
Page 1 of 2 AM 12-001 
 
 
 

CITY OF PALMER  
ACTION MEMORANDUM NO. 12-001 

 
Subject: Authorize the City Manager to Execute Change Order Number Six (6) to Granite 
Construction Company for the Construction of Eight (8) Type I Catch Basin Manholes on 
Schedule B (N. Alaska St) of the Bonanza Street Project, in the Total Amount of $36,000 
 
Agenda of: April 24, 2012 
 
Council Action: ___________________________________________________ 
 
Approved for presentation by: 
 

City Manager  
City Attorney  
City Clerk  

 
    

Certification of Funds: 
      
 Total amount of funds listed in legislation: $ 36,000.00   
   

 This legislation (√):   
  Has no fiscal impact     
       
  Creates:     
 √ A negative fiscal impact in the amount of: $ 36,000.00   
  A positive fiscal impact in the amount of: $    
     
 √ Funds are budgeted from this (these) line item(s):   
      10-01-02-6301  
  Funds are not budgeted. Budget modification is required. Affected line item(s):  
      
 Unrestricted/undesignated fund balance (after budget modification) $   
   

 Director of Finance signature certifying funds:    
    
 
Attachment(s):   
 Plan Sheet Page 33 (Caribou Ave & Bailey St)  
 Plan Sheet Page 35 (Dolphin Ave & Bailey St) 
 Bid Schedule A (S. Bonanza St) 
 Bid Schedule B (N. Alaska St) 
 RFI 12 with Response 
 Final Pay Request 

 
Summary statement: Project plan sheet pages 33 and 35 drawn up by DOWL HKM for 
Schedule B (N. Alaska Street) of the Bonanza Street project showed eight (8) storm drain catch 
basin manholes. Four were shown on the plan sheet to be installed at the intersection of 
Caribou Avenue and Bailey Street (attached) and four were shown on the plan sheet to be 
installed at the intersection of Dolphin Avenue and Bailey Street (attached). However, Bid 
Schedule B (attached) drawn up by DOWL HKM did not list any of the storm drain catch basin 
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manholes whereas Bid Schedule A (S. Bonanza Street) did. Reference item number 26A on Bid 
Schedule A, attached.  
 
The contractor, Granite Construction, questioned the discrepancy between the plan sheets and 
the Bid Schedule by issuing RFI 12. DOWL HKM’s engineer responded. See attached RFI 12 
with Response. 
 
Installing the eight (8) storm drain catch basin manholes was a necessity for controlling storm 
water, so DOWL HKM and the City Inspector directed Granite Construction to install all 8 storm 
drain catch basin manholes using the same unit price that Granite submitted on the Bid 
Schedule A (S. Bonanza Street) portion of the project.  
 
Change Order Number Six is for the construction of eight storm drain catch basin manholes 
using the Schedule A bid price of $4,500 each. 8 Each x $4,500. = $36,000. 
 
As will be noted by evaluating the Contract (attached) and the Final Pay Request (attached), 
even after including the 8 storm drain catch basin manholes for $36,000, the project came in 
$50,085.76 under budget. The reason that occurred is because some bid item quantities were 
less than estimated by DOWL HKM.  
 
 Granite Original Bid Amount $2,879,080.66 
 Final Project Cost $2,828,994.90 
  Under Budget $50,085.76 
   
 
Administration recommendation: Approve action memorandum 12-001.  
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CITY OF PALMER 
PUBLIC WORKS DEPARTMENT 

BONANZASTREETROADIMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A -BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 
No. No. Quantity 

Utility Relocates 
lA 10.4.15 1 

Contingenet Sum 
Unusable Excavation 

2A 20.04 16,000 
PerCY 

Useable Excavation 
3A 20.04 1,600 

PerCY 
Type II Classified Fill and Backfill 

4A 20.05 50,300 
Per TN 

Leveling Course 
SA 20.06 6,700 

Per TN 
Trench Excavation and Backfill (Various Depths) 

6A 20.07 1,340 
PerLF 

Furnish Trench Backfill (Type IIA) 

7A 20.09 3,000 
Per TN 

Furnish Bedding Material (Class C) 

8A 20.11 875 
Per TN 

Disposal of Unsuitable or Surplus Material 

9A 20.13 1,326 
PerCY 

Mechanical Compaction 
lOA 20.14 1,340 

PerLF 
Removal of Existing Sidewalk and Concrete Apron 

llA 20.17 19 
PerSY 

Addendum 4 

Unit Bid Total Bid 
Price Price 

$ 50,000.00 $ 50,000.00 

~ $ .0[2 $\ 1f51mo.{r 

$& .o(') $ 12 s:,::o. uo 

$\.o.co $~\ .'8...10.00 

$ 2.7..oo $ t~fl ~"\OQJ~~ 

$\.co · $ ~ 1~0.oo 

$ ,o\ $ ~-00 

$ .. Q \ $ B .. \'S 

$ ... o\ $\ ~. Z.(o 

$\ , 100 $ \;~o.oo 

$CJo,oo $C)SC.oO 



CITY OF PALMER 
PUBLIC WORKS DEPARTMENT 

BONANZASTREETROADIMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A- BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 

No. No. Quantity 

Remove Existing Pavement 

12A 20.19 115 

PerSY 
Removal of Existing Trees 

13A 20.20 2 

PerEA 

Geotextile Fabric for Embankment Seperation 

14A 20.22 3,500 

PerSY 

Riprap, Class I 

15A 20.24 10 

PerCY 

Temporary Erosion Control 

16A 20.30 ALL 
Per LS 

P.C.C. Curb and Gutter (All Types) 

17A 30.02 5,362 

PerLF 

P.C.C. Sidewalk (4" thick) 

18A 30.03 1,538 

Per SY 

P.C.C. Sidewalk (6" thick) 

19A 30.03 600 

PerSY 
P.C.C. Curb Ramp 

20A 30.07 Including Detectible Warning Tile 13 

PerEA 

P.C.C. Cluster Mailbox Base 

21A 30.08 2 

PerEA 

A. C. Pavement (Class C) 

22A 40.02 2,100 

Per TN 

Addendum 4 

Unit Bid Total Bid 

Price Price 

$\O.(XJ $ \,\~o ft) 

$C:Xo.oo $\ 1000 . QO 

$2 .. oo $"]
1
oro .oo 

$Z~v00 $L..t?oo.oo 

$\o,oco.co $ l01()(JOoC.0 

$ \(n~oo $'CD,\ q z.cx 

$ 1..\\.QO $12..1 "Zfk.DO 

$ c::h~oo $33;Ct.O. 00 

$ \.?...~ cl"O $ \ (.c ;7.f":o~co 

$ \~)co.ro $~,~ro~oo 

$\~O.QQ . $ Z.~ \,cwoop 



CITY OF PALMER 
PUBLIC WORKS DEPARTMENT 

BONANZA STREET ROAD IMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A -BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 

No. No. Quantity 

A. C. Pavement (Class E) 

23A 40.02 2,500 

Per TN 
Furnish and Install Pipe (18" CMP) 

24A 55.02 120 

PerLF 
Furnish and Install Pipe (24" CMP) 

25A 55 .02 430 

PerLF 
C4<mstruct Type I Catch Basin Manhole 

26A 55 .04 13 

Per EA 

Install Inlet Box 

27A 55.06 12 

PerEA 
Construct Open Ditch 

28A 55 .11 1,600 

PerLF 
Furnish and Install Culvert (12" CMP) 

29A 55.12 620 

PerLF 
Furnish and Install Culvert (18" CMP) 

30A 55.12 150 

PerLF 

Furnish and Install Culvert (24" CMP) 

31A 55 .12 20 

Per LF 
Construction Survey Measurement 

32A 65.02 ALL 

Per LS 

Adjust Manhole Ring (To Finish Grade) 

33A 70.03 3 

PerEA 

Addendum 4 

Unit Bid Total Bid 
Price Price 

$)lQ.(2Q ~7-:\~ ;lf'CO.C(P 

$ L\~-DO $ ~1~00.00 

$(o5.oo $ 2.11 Cif5o.cc 

$L\f:yoc,e>O $'5S,rm.oo 

$LLQI\O .oo $ll&.oro.co 
I 

$ 5 .oo $8,ooo.&e 

$ ~~.00 $ "ZJ , 9co.oc 

$ ~\.(20 f l i ('fx). co 

$ \00 ·00 $2,()00,00 

$L{Q ,lm.oo $l:JQ ,OOO. OD 

$\cOO . oo $\Boo .. oo 



CITY OF PALMER 
PUBLIC WORKS DEPARTMENT 

BONANZA STREET ROAD IMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A -BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 

No. No. Quantity 

Adjust Catch Basin Ring (To Finish Grade) 

34A 70.03 1 
Per EA 

Remove Existing Catch Basin 

45A 70.07 4 

PerEA 
Adjust Mainline Valve Box to Finish Grade 

36A 70.08 2 

PerEA 
Adjust Service Key Box to Finish Grade 

37A 70.09 4 
PerEA 

Traffic Markings (4" Wide Solid- White) 

38A 70.19 4,900 

Per LF 
Traffic Markings (4" Wide Solid- Yellow) 

39A 70.19 6,480 
PerLF 

Traffic Markings (24" Wide Solid) 

40A 70.19 225 
PerLF 

Standard Sign 

41A 70.20 151 

Per SF 
Remove Existing Sign 

42A 70.20 1 
PerEA 

Traffic Maintenance 

43A 70.21 ALL 
PerLS 

Remove Pipe 

44B 70.25 I ,100 

PerLF 
Temporary Group Mailboxes 

45A 70.30 ALL 

PerLS 

Addendum 4 

Unit Bid Total Bid 

Price Price 

$ l,ooon00 $ 6oo .oo 

$ loOO. OO $ Lt~OQ.OO 

$ ~QOol"b $\jzco.oo 

$ ~NJ~CXJ $ 2,4 00 .c:c: 

$ ,.lo $3,~30 ~00 

$ ,.]0 $4 163{o,oo 

$ ~oOQ $ \1\ 7.CS.co 

$ (oc:).oo $ <1,B\0.oo 

$Soo. oo $ Goo.oo 

$'Xh DOO -0 D $ ~;(1('_-!Q . ()Q . 
$ 30~ $\\ oOO 

$CSCO .oo $~0. 00 



CITY OF PALMER 

PUBLIC WORKS DEPARTMENT 

BONANZA STREET ROAD IMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A -BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 

No. No. Quantity 

Remove and Replace Fence 

46A 70.40 55 

Per LF 

Topsoil (at 4" depth) 

47A 75.04 70 

Per MSF 

Seeding (Schedule A) 

48A 75 .05 70 

PerMSF 

6' Chain Link Fence, 9 Gage 

49A 75.06 365 

PerLF 

12' Chain Link Gate 

50 A 75 .06 1 

PerEA 
Trench and Backfill 

51 A 80.02 1,800 

PerLF 

Driven Pile Luminaire Pole 

52A 80.04 16 

PerEA 

25 Ft. Slip Base Luminair Pole 

53 A 80.05 16 

PerEA 

Luminaire Arm, 12Ft. Length 

54 A 80.06 12 

PerEA 

Luminaire Am1, 15 Ft. Length 

55 A 80.06 5 

PerEA 

2" Schedule 40 PVC Conduit 

56 A 80.07 1,480 

PerFT 

Type lA Junction Box 

57 A 80.08 25 

PerEA 

2- #6 XHHW-2 

58A 80.10 1,480 

Per LF 

Addendum 4 

Unit Bid Total Bid 

Price Price 

$ ~0-00 $ L1 LCJO .OC 

$ '?J~.oo $2.'--\,C":aJ .o) 

$2,]Q .(X) $ ~CQ3cc. oD 

$ 3~.()0 $\ '2 0~~00 

$ i 1 'Z.Pn"oD $ t,.lfu.oo 

$ IQ.oo $ l~,QCO~oo 

$ \ I ~(XJ,OO $2Zt4oo.oe 

$ ~. 2ro . GC• $6 i1 2CY\. QO 

$ ~C)~.oo $L\I LOO ,()D 

$ ·Q(oo ~oa $\ ,fu-;.00 

$ \() . DC> $ \~fuJ .. ao 

$ \o I.C).OO $ l6Ao26 •. co 

$ ~,.c:Jo $ £> . t~.<:lb 



CITY OF PALMER 
PUBLIC WORKS DEPARTMENT 

BONANZA STREET ROAD IMPROVEMENTS 

BID PROPOSAL 

SCHEDULE A- BONANZA STREET AREA ROAD IMPROVEMENTS 

Item Section Work Description Estimated 
No. No. Quantity 

Post Mounted Load Center - Type 2 
59 A 80.14 I 

PerEA 
Luminaire 119W 60 Cutoff 

60A 80.23 II 

PerEA 
Lurninaire 198W 60 Cutoff 

61A 80.23 1 

PerEA 
Luminaire 234W 60 Cutoff 

62A 80.23 20 
PerEA 

Schedule A Subtotal 

Addendum 4 

Unit Bid Total Bid 
Price Price 

$ 1,~\X:')~ liO $ 1,'-\00 .\:\0 

$ i,loco. ro $ i l,locn.oo 

$ i ,]co.oc $ l11oo.oo 

$ ( .loo,oo $'6::1 Q())• co 



REQUEST FOR INTERPRETATION 
Project: Bonanza St. Improvements R.F.I No: 12 

From: Granite Construction 

To: DOWL HKM Date: 2/7/2010 
Re: LaQuita Chmielewski AJE Project No: 09-03PW 

Contract For: City of Palmer 

Specification Status: Paragraph: Drawing Ref: 33 I 35 Detail: 

Sheet 33 and 35 of the plan and profile sections call for 8 storm drain catch basins. 
Schedule B does not have a bid item for these structures. 
Please send bid item so we can put cost to it. 

lslgned by: 

Response: 

Attachments 
Response From: 

Copies: 
'"f Owner 

Consultants 

File 

City of Palmer 
1316 S. Bonanza St. 
Palmer, AK 99645 Page 1 of 

Date Rec'd: 

1 ----

Date: 

Date: 

Z/7/ 1/ 

Date Ret'd: 

February 2009 
COP Form 14. 



CiTY OF PALMER 

Bonanza Street Road improvements 
Palmer, Alaska 

CONSTRUCTION CONTRi\CT 

THIS CONTRACT, between the City of Palmer, herein called the Owner, and: Granite 
Construction Company, an Individual, Partnership, Joint Venture, Sole Proprietorship, 
Corporation, incorporated under the laws of the State of Alaska, its successors and assigns, 
hereinafter called the Contractor, is effective the date of the signature of the Owner on this 
document. 

WITNESSETH: That the Contractor, for and in consideration of the payment or 
payments herein specified and agreed to by the City, hereby covenants and agrees to furnish 
and deliver all materials and to do and perform all the work and labor required in the 
construction of the Bonanza Street Road improvements, at the prices bid by the Contractor 
for the respective estimated quantities aggregating approximately the sum of: 

Two Million, Eight Hundred Seventy-Nine Thousand, Eighty Dollars and Sixty-Six Cents 
($2,879,080.66), and such other items as are mentioned in the original Proposal, which 
Proposal and prices named, together with the Contract Documents, and City of Palmer 
Standard Specifications for Streets, Drainage and Utilities dated 1998 are made a part of this 
Contract and accepted as such, the project being situated as follows: 

Bonanza Street Road Improvements 
Palmer, Alaska 

It is distinctly understood and agreed that no claim for additional work or 
materials, done or furnished by the Contractor and not specifically herein provided for, will be 
allowed by the Owner, nor shall the Contractor do any work or furnish any material not covered 
by this Contract, unless such work is ordered in writing by the Owner. In no event shall the 
Owner be liable for any materials furnished or used, or for any work or labor done, unless the 
materials, work or labor are required by the Contract or on written order furnished by the 
Owner. Any such work or materials which may be done or furnished by the Contractor without 
written order first being given shall be at the Contractor's own risk, cost and expense and the 
Contractor hereby covenants and agrees to make no claim for compensation for work or 
materials done or furnished without such written order. 

The Contractor further covenants and agrees that all materials shall be furnished 
and delivered and all labor shall be done and performed, in every respect, to the satisfaction of 
the Owner, on or before: Schedule A shall be substantially complete by October 15, 2010 and 
Scheudle 8 shall be completed and both schedules finalized by August 15, 2011. It is expressly 
understood and agreed that in case of the failure on the part of the Contractor, for any reason, 
except with the written consent of the Owner, to complete the furnishing and delivery of 
materials and the doing and performance of the work before the aforesaid date, the Owner shall 
have the right to deduct from any money due or which may become due the Contractor, or if no 
money shall be due, the Owner shall have the right to recover 

Contract 
Bonanza Street Road Improvements 



c t t ' A r 
I I 

f F p .. tN - 14 
AppRcatlon Period: 911/11 - 9/30/11 Application Date: 10/512011 

To : City of Palmer From : GRANITE CONSTRUCTION COMPANY Via: 'C>ow~ H~M 
Project: BONANZA STREET ROAD IMPROVEMENTS Contract Bonanza Street Road Improvements 

Owner's Contract No.: AM No 10-063 Contractor's Project No.: 241161 Engineer's Project No.: AM 09-03PW 

Application for Payment 
Change Order Summary 

Approved Change Orders 1. ORIGINAL CONTRACT PRICE •• oooo . . ... oo .... oo ................ oo.oo .... . ....... oo- $ 2,879,080.66 
Number Additions Deductions 2. Net change by Change Orders .. 00 ................................. oo• .......... .. $ 47,976.59 

1 $ 240,808. 0 1 $ (250,253.90) 3. CURRENT CONTRACT PRICE (Line 1 :t 2) ........ oo. 00 oooooo 000000 ............. oo $ 2,927,057.25 
CO#l $ 11,319. 70 4. TOTAL COMPLETED AND STORED TO DATE 

C0#3 $ 7,050. 00 (Column F on Progress Estlmatea) ................. oo• ......................... .. $ 2,828,994.90 
C0#4 $ 1,552. 7 8 5. RETAINAGE: 

COltS $ 1,500.00 L __ % x $ Woft( In Place ........................ .. $ 0.00 
C01t6-RFIU2 $ 36,000.00 b. __ % x $_ Stored Material .. ....................... . $ 0.00 

c. Total Retalnage (UM Sa + tine 5b) ......................................... .. $ 0.00 

8. AMOUNT ELIGIBLE TO DATE (Line 4- Line 5c) ............................... . $ 2,828,994.90 
TOTALS $ 298,230.49 $ (250,253.90) 7. LESS PREVIOUS PAYMENTS (Line 8 from prior Appllcdon) ........... . $ 2,781,779.73 

8. AMOUNT DUE THIS APPLICAnON ............................................... oo. $ 47,215.17 
NET CHANGE BY $ 47 ,976.59 9. BALANCE TO FINISH, PLUS RETAINAGE 

CHANGE ORDERS (Column G on Progress Estimate + Line 5 above) ........................ . $ 0.00 

Contractor's Certfflcation 
The undersigned Con1raetor certifies that (1) aR pteYiousiPayment of: $47,215.17 

(Line 8 or other- attach explanation of other amount) 
progress payments I'IIC8ived from Owner on account of Worlr; 
done under the Contract have been applied on accot11t to 
discharge Conlraetor's legitimate obligations lncurml In 
connection with Work c:overad by prior Applications for Payment; 

(2)tltle of all work, materials and equipment lncorportated In~ M.. , f [ ~ ~ ~ 
wor1t or olhelwlse listed In or c:overad by this Appllcallonls recommended by: f ~·c. -- v ~..,~ 11 . ~ . ~ f"' y 1 
Payment wiR pass to Owner at time of payment free and dear ·- · . ·- . , . 
all Liens, secwtty lnterlsts and enc:umbrances (except sud! as 
are coveted by Bond acceptable to Owner lndermfylng 
against any such Leins, security 1nte11st or encumbrances); and! Payment of: 
(3) aD work c:overad by this Appllca11on for Payment Is In 
accordance with the Conlract Documents and Is not defectlye, 

is approved by: 

Approved by: 

$. 41, Z.tG . 17 
(Une 8 or other - attach explanation of other amount) 

(Owner) (Date) 

Funding Agency (if applicable) (Date) 



2 
Progress Estimate Contractor's Application 
For. BONANZA STREET ROAD IMPROVEMENTS SchadulaA AppllcaUon Number. 14 
Application Period: 9/1111 - 9/30/11 IAppllcaUon Date: 111f4/2011 

A B c D E F G 

Item Quantity Estimated Materials 
Total 

Bid Quantity Value Completed and % Balance to Finish 
Quanli1y unn Unn Pr1ce Bid Value Previously This Period This Period Ouanli1y Value PresenUy Stored Stored to Date (f)IB (B-F) 

DescrlpUon Installed Installed (Nolin C) 
(D+E) 

1A UIIIIIY- 1 Job $ 50 000.00 50,000.0 0.84 - IS 0.84 41 955.52 41 955.52 84% 8 044.48 
2A ~Ex- 16,000 CY s 8.00 128,000.0 14659.00 - Is 14659.00 117 272.00 117 272.00 92% 10 728.00 
3A U-Excovatlon 1,600 CY $ 8.00 12,600.0 1 589.00 - IS 1589.00 12 712.00 12 712.00 99% 88.00 
4A r ... ncluolllodFII&Bocldll 50,300 TN $ 6.00 301 ,600.0 26 309.90 - I~ 26309.90 157 859.40 157 859.40 52% -
5A .._llolacouroe 6,700 TN $ 22.00 147,400.0 3 947.08 - Is 3947.08 86 835.76 86 835.76 59% 4 400.00 
8A r..-Excovatlon&Bocldlu 1,340 LF $ 1.00 1,340.0 1 340.00 - Is 1340.00 1 340.00 1 340.00 100% -
7A Fumloh T-Bocldll (Ty!»IIA 3,000 TN $ 0.01 30.0 1 461.80 - IS 1461.80 14.62 14.62 49% 15.38 
8A Fumloh -na- Ctua c 875 TN $ 0.01 8.L5 0.00 - I~ 0.00 0.00 - 0% 8.75 
IIA D-dU..-orSurpluo- 1,326 CY $ 0.01 13.2 0.00 - Is 0.00 0.00 - 0% 13.26 
10A -c ............ 1,340 LF $ 1.00 1,340.0 1 340.00 - IS 1340.00 1 340.00 1 340.00 100% -
11A -.J dEldatlng-&ConcrwloApron 19 SY $ 50.00 950. 10.00 - s 10.00 500.00 500.00 53% 450.00 
12A --p- 115 SY $ 10.00 1,150.0 115.00 - ~ 115.00 1150.00 1150.00 100% -
13A -.JdExlotlnaT.- 2 Each $ 500.00 1,000.01 2.00 - ~ 2.00 1 000.00 1 000.00 100% -
14A -Fobrlcfar!E-.n- 3,500 SY $ 2.00 7,000. 3 500.00 - s 3500.00 7 000.00 7000.00 100% -
15A Rlpnp,-1 10 CY $ 250.00 2,500.01 4.00 - Is 4.00 1 000.00 1 000.00 40% 1 500.00 
18A r..,_.rv Eraolan Con~~<~~ 1 LS $ 10 000.00 10,000.01 1.00 - is 1.00 10 000.00 10 000.00 100% -
17A P.C.C. Curb & o.- All T.-l 5,362 LF $ 16.00 85,792.01 5 362.00 - : ~ 5362.00 85 792.00 85 792.00 100% -
18A P.C.C.-4"- 1,538 SY $ 47.00 72,286.01 1 503.00 - s 1503.00 70 641 .00 70 641 .00 98% 1 645.00 
111A P.C.C.-kr- 600 SY $ 55.00 33,000.0 591.00 - s 591.00 32 505.00 32 505.00 99% 495.00 
20A P.C.C. Curb WamlnaTIIoj 13 Each $ 1250.00 16,250.0 13.00 - s 13.00 16 250.00 16 250.00 100% -
21A P.c.c. cl-llallbox a- 2 Each $ 1 700.00 3,400.0 1.00 1.00 s 1700.00 2.00 3400.00 3400.00 100% -
22A A.C. -CiauC 2,100 TN $ 110.00 231,000.0 1 758.12 - s 1758.12 193 393.20 193 393.20 84% -
23A A.C. P-CiauE 2,500 TN $ 110.00 275,000.0 2 294.11 - s 2294.11 252 352.10 252 352.10 92% 22 647.90 
24A Fumloh & -• lliPo 111" CliP! 120 LF $ 45.00 5,400.0 120.00 - $ 120.00 5 400.00 5 400.00 100% -
25A Fumloh & .,._ Plpo 124" CIF 430 LF $ 65.00 27,950.0 435.00 - s 435.00 28 275.00 28 275.00 101% 325.00 
28A C-TY!»I~IIaoln- 13 Each $ 4 500.00 58,500.0 13.00 - s 13.00 58 500.00 58 500.00 100% -
27A I..WIInlot- 12 Each $ 4 000.00 48,000.0 12.00 - s 12.00 48 000.00 2146.00 50146.00 104% 2146.00 
28A c-a.-D- 1,600 LF $ 5.00 8,000.01 1 600.00 - $ 1600.00 8 000.00 8 000.00 100% -
2IIA Fumloh & - C- 12"CIIP) 820 LF $ 45.00 27,900.01 620.00 - s 620.00 27 900.00 27 900.00 100% -- Fumloll&-e-.t 1r CIIPl 150 LF $ 47.00 7,050.0 80.00 - s 80.00 3 760.00 3 760.00 53% 3 290.00 
31A Fumloh & - c-(24" CliP) 20 EAich $ 100.00 2,000.0 20.00 - s 20.00 2000.00 2 000.00 100% -
32A CDMI:rvaelcn lurvw ....,.,mltWit 1 LS $ 40 000.00 40,000.01 1.00 - $ 1.00 40 000.00 40 000.00 100% -
33A Alluot-Rlna tDftnloh .... ) 3 Each $ 600.00 1,600.01 3.00 - $ 3.00 1 800.00 1 800.00 100% -
34A A-~llaolnRinattDftnloh..-1 1 Each $ 600.00 600.0 1.00 - s 1.00 600.00 600.00 100% -
35A - Eldatlng~- 4 EAich $ 600.00 2,400.01 1.00 - s 1.00 600.00 600.00 25% 1 800.00 
38A A--.u... V- Box to Flnloh Grado 2 Each $ 600.00 1,200.0 2.00 - s 2.00 1 200.00 1 200.00 100% -
37A A-8orvloo- Box tD Flnloh Grado 4 Each $ 600.00 2,400.0 1.00 - $ 1.00 600.00 600.00 25% 1 800.00 
38A Tralllc --' 4" Wldo Solid-While 4,900 LF $ 0.70 3,430.0 4 951.00 - ~ 4951.00 3 465.70 3465.70 101% 35.70 
39A Tralllcllarldnao' 4" Wldo 8olki-Yollow) 6,480 LF $ 0.70 4,538.0 7 376.00 - IS 7376.00 5163.20 5163.20 114% 627.20 - Tralllo ~(24" Wldo Solid) 225 LF $ 5.00 1,125.0 185.00 - Is 185.00 925.00 925.00 82% 200.00 
41A -· .... 151 SF $ 65.00 9,815.0 165.92 - IS 165.92 10 784.80 10 784.80 110% 969.80 
42A -Exlatfna- 1 Each $ 500.00 500.0< 1.00 - Is 1.00 500.00 500.00 100% -
43A Trwlllc- 1 LS $ 50 000.00 50,000.0< 0.95 0.05 Is 2 500.00 1.00 50 000.00 50 000.00 100% -
44A -~ 1,100 LF $ 0.01 11.0 420.00 - IS 420.00 4.20 4.20 38% 6.80 
45A T...-.rvOrauo- 1 LS $ 500.00 500.0< 1.00 - IS 1.00 500.00 500.00 100% --_ .. __ 

55 LF $ 40.00 2,200.0< 0.00 - I~ 0.00 0.00 - 0% 2 200.00 
47A T-1 at4" ....... ) 70 MSf $ 350.00 24,500.0 71 .38 - Is 71 .38 24 983.00 24 983.00 102% 483.0011 - 1-.gLa-.toA) 70 MSf $ 270.00 18,900.0 69.55 - IS 69.55 18 778.50 18 778.50 99% 121 .50 
411A r Chain Unk- t Oaaa 385 LF $ 33.00 12,045.0 0.00 - IS 0.00 0.00 - 0% 12 045.00 
50A 12' Choln Link Gala 1 Each $ 1.250.00 1,250.0 0.00 - Is 0.00 0.00 - 0% 1 250.00 
51 A T-&BocldiD 1,800 LF $ 10.00 18,000.0< 1 731.00 - IS 1731.00 17 310.00 17 310.00 96% 690.00 
52A ~n Plolumlnal,. Polo 16 Each $ 1 400.00 22,400.0 16.00 - IS 16.00 22 400.00 22 400.00 100% -
53A 2r Silo -L...-Ir Polo 16 Each $ 3 200.00 51,200.0 16.00 - IS 16.00 51 200.00 51 200.00 100% -
54A Lumlnan Arm.12' ~ 12 Each $ 350.00 4,200.0( 12.00 - IS 12.00 4 200.00 4200.00 100% -
55A Lumlnai,.Arm.111' ~ 5 Each $ 360.00 1,600.0 4.00 - Is 4.00 1 440.00 1 440.00 80% 360.00 
58A 2" lclladulo 40 PVC c-.a 1,480 FT $ 10.00 14,800.0 1 480.00 - IS 1480.00 14 800.00 14 800.00 100% -
57 A Ty!»1AJtmcllcln Box 25 Each $ 625.00 15,825.0 18.00 - IS 18.00 11 250.00 11 250.00 72% 4 375.00 
58A 2 ... XHHW-2 1,460 LF $ 5.50 8,140.0 1 480.00 - 's 1480.00 8 140.00 8140.00 100% -
511A Pool- Load C-Tyoa 2 1 Each $ 7 400.00 7,400jl( 1.00 - s 1.00 7 400.00 7 400.00 100% -
IIOA luml..n1111WIOCuldf 11 Each $ 1 600.00 17,600.0 11.00 - $ 11.00 17600.00 17 600.00 100% -
81A Luml..n1NW10Culdf 1 EAich $ 1 700.00 1,700.0 1.00 - s 1.00 1 700.00 1 700.00 100% -
62A L.,.._. 2S4W eo c.- 20 EAich $ 1 700.00 34,000. 13.00 - IS 13.00 22100.00 22 100.00 65% 11 900.00 

Totals $1 940 937.01 s 4200.00 $1 615 592.00 2,146.00 1 ,617, 738.00 .,. 
85,487.~-



Progress Estimate Contractor's Application 3 

For: BONANZA STREET ROAD IMPROVEMENTS ScheduleS IAilPiication Number: 14 

!Application Period: 9/1/11 -9/30/11 IAilPiication Date: 101412011 

A B c D E F G 

Item 
Quantity Estimated 

Materials 
Bid Unit Unit Price Bid Value Previously 

Quantity Value 
Quantity Value 

Presently Total Completed and % Balance to Finish 

Bid Item Quantity Installed 
This Period This Period 

Installed 
Stored (Not Stored to Date (D+E) (FIB) (~) 

No. 
Description inC) 

18 UtilitY Relocatn 1 cs 5 10 000.00 10000.00 0.18 - - 0.18 1 786.17 1 786.17 17.9% 8 213.83 
2B Unusable Exc.vllllon 8 000 CY $ 8.00 64,000.00 8220.00 - - 8220.00 65 760.00 65 760.00 102.8% 1 760 .00 
38 UHible Exc.votlon 800 CY $ 8.00 6400.00 420.00 82.7963 662.37 502.80 4022.37 4022.37 62.8% 2 377.63 
48 Type II Claullled Fill & Backfill 13,800 TN $ 10.00 138000.00 8302.75 - - 8302.75 83 027.50 83 027.50 60.2% 54972.50 
58 Levellna course 2,800 TN $ 25.00 70000.00 2236.51 - - 2236.51 55 912.75 55 912.75 79.9% 14 087.25 
6B Tranch Exc.votlon & BICkftll 300 LF $ 2.00 600.00 300.00 - - 300.00 600.00 600.00 100.0% -
78 Furnish Tranch BICkftll (Type IIA) 900 TN $ 0.01 9.00 900.00 - - 900.00 9.00 9.00 100.0% -
88 Fumlsh Bedding M-(C._ C) 275 TN $ 0.01 2.75 275.00 - - 275.00 2.75 2.75 100.0% -
98 D'-1 o1UnsuiUible orSurpl.,. Moler1al 600 CY $ 0.01 6.00 600.00 - - 600.00 6.00 6.00 100.0% -
108 MechoniCIII CompocUon 300 LF $ 1.00 300.00 300.00 - - 300.00 300.00 300.00 100.0% -
118 Removol o1 Exlllllna Sl-alk & Concmo Apron 126 SY $ 30.00 3 780.00 322.00 - - 322.00 9660.00 9660.00 255.6% 5 880.001 
128 Remove Exlllllng Pavement 7,000 SY $ 3.00 21000.00 4500.00 - - 4500.00 13 500.00 13 500.00 64.3% 7 500.00 
138 Removal o1 Exlllllna T,..s 1 EA $ 500.00 500.00 20.00 - - 20.00 10 000.00 10 000.00 2000.0% 9 500.001 
148 ~le F.tlo1c for Embankment Seperotlon 4,500 SY $ 2.00 9000.00 5850.00 - - 5850.00 11 700.00 11 700.00 130.0% (2 700.00) 
158 Tompoery EnM1on Conlrol 1 LS $ 5,000.00 5000.00 0.90 - - 0.90 4 500.00 4500.00 90.0% 500.00 
168 P.C.C. Curt> & Gllllor All Types) 3,000 LF $ 18.00 54000.00 3582.00 - - 3582.00 64476.00 64476.00 119.4% (10 476.00) 
178 P.C.C. Sl-k 4" thick 680 SY s 45.00 30 600.00 814.00 - - 814.00 36630.00 36 630.00 119.7% (6030.001 
188 P.C.C. 81-alk 6" thick 200 SY $ 55.00 11000.00 200.00 - - 200.00 11 000.00 11 000.00 100.0% -
198 P.C.C. Sl-alk Retaining Wall 10 CY $ 700.00 7000.00 0.00 - - 0.00 0.00 - 0.0% 7 000.00 
20B P.C.C. Curt> Ramp (Delactable Wamlng Tile) 15 EA $ 1,250.00 18 750.00 15.00 - - 15.00 18 750.00 18 750.00 100.0% -
218 A.C. Pavoment IC._ Cl 1,500 TN $ 95.00 142 5oo.oo 1514.80 - - 1514.80 143 906.00 143 906.00 101.0% (1 406.00) 
228 A.C. Pavoment (C._ E) 100 TN $ 200.00 20 000.00 81.66 - - 81 .66 16 332.00 16 332.00 81 .7% 3668.00 
238 Fumlsh & Install Pipe f12"CMPl 260 LF $ 45.00 11700.00 258.00 - - 258.00 11610.00 11 610.00 99.2% 90.00 
248 Conotnrct Type I Monhole 3 EA $ 6,000.00 18000.00 3.00 - - 3.00 18 000.00 18 000.00 100.0% -
258 Fumlsh & Install Culvert f24"CMPl 8 LF $ 120.00 960.00 8.00 - - 8.00 960.00 960.00 100.0% -
268 Construction Survey Measurament 1 LS $ 20,000.00 20000.00 0.95 0.05 1 000.00 1.00 20 000.00 20 000.00 100.0% -
278 AdJust Manhole Rlna (to finish aradel 1 EA $ 500.00 5oo.oo 11.00 - - 11 .00 5500.00 5500.00 1100.0% (5 000.00) 
288 Romova Exlstlna Manhole 2 EA $ 600.00 1200.00 2.00 - - 2.00 1 200.00 1 200.00 100.0% -
298 Romova Exlstlna C- Baln 4 EA $ 500.00 2000.00 6.00 - - 6.00 3 000.00 3 000.00 150.0% (1 000.00) 
30B Adjust Malnllno Valve Box to Finish Grade 14 EA $ 600.00 8400.00 24.00 - - 24.00 14 400.00 14 400.00 171 .4% 6 000.001 
318 Adjust Service key Box to Finish Grade 4 EA $ 600.00 2400.00 4.00 - - 4.00 2400.00 2 400.00 100.0% -
J2B Trafftc Mar1dnga (4" Wlde Solki-Whlto) 2,600 LF $ 0.60 1560.00 2523.00 - - 2523.00 1 513.80 1 513.80 97.0% 46.20 
JJB Trafftc M-nas (4" Wide Solid-Yellow) 4,500 LF $ 0.60 2 700.00 4522.00 - - 4522.00 2 713.20 2 713.20 100.5% (13.20) 
J4B Trafftc M-nga {24" Wide Solid) 355 LF $ 5.00 1 n5.oo 381.00 - - 381 .00 1 905.00 1 905.00 107.3% 130.001 
358 Standard Sian 160 SF $ 61 .00 9 760.00 175.00 4.00 244.00 179.00 10 919.00 10 919.00 111.9% (1 159.00) 
3BB Remove Existing Slg_n 7 EA $ 500.00 3 500.00 7.00 - - 7.00 3500.00 3500.00 100.0% -
378 TrafftcM-nanco 1 LS $ 20,000.00 20000.00 1.00 - - 1.00 20 000.00 20 000.00 100.0% -
J8B RomovoPipe 1,090 LF $ 0.01 10.90 1090.00 - - 1090.00 10.90 10.90 100.0% -
398 TomP«WY Group Mallboxoo 1 LS $ 2,000.00 2000.00 1.00 - - 1.00 2000.00 2000.00 100.0% -
40B Soli Stablllzallon 3 MSF $ 1,000.00 3000.00 0.00 - - 0.00 0.00 - 0.0% 3 000.00 
418 Topaoll at 4" depth 35 MSF $ 350.00 12 250.00 28.76 8.24 2 884.00 37.00 12 950.00 12 950.00 105.7% (700.00) 
428 Seeding, Schedule A Mix 35 MSF $ 270.00 9450.00 28.76 8.24 2 224.80 37.00 9990.00 9990.00 105.7% (540.00) 
438 Modu .... Block Wall 380 SF $ 80.00 30400.00 380.00 - - 380.00 30400.00 30 400.00 100.0% -
44B Tranch & BICkftll 2,000 LF $ 10.00 20000.00 2330.00 - - 2330.00 23 300.00 23 300.00 116.5% (3 300.00) 
458 Dtlwn Pile Lumlnalra Pia Found- 13 EA $ 1,400.00 18 200.00 14.00 - - 14.00 19 600.00 19 600.00 107.7% _l1 400.00) 
488 2!5" Slip - Lumlnalr Pole 13 EA $ 3,200.00 41600.00 13.00 - - 13.00 41 600.00 41 600.00 100.0% -
478 Lumlnslra Arm, 12' ~ 9 EA s 350.00 3150.00 9.00 - - 9.00 3150.00 3150.00 100.0% -
488 Lumlnalra Ann 1 !r Longth 3 EA $ 365.00 1095.00 4.00 - - 4.00 1 460.00 1 460.00 133.3% (365.00 
498 2" Schedule 40 PVC Conduit 1,720 FT $ 10.00 17 200.00 2030.00 - - 2030.00 20 300.00 20 300.00 118.0% (3100.00) 
50B 2"8too1Condult 300 FT $ 15.00 4500.00 300.00 - - 300.00 4500.00 4500.00 100.0% -
518 Type 1A Junction Box 19 EA $ 625.00 11875.00 21.00 - - 21 .00 13125.00 13125.00 110.5% (1 250.00) 
528 24111XHHW·2 2,020 LF $ 5.50 11110.00 3212.00 - - 3212.00 17 666.00 17 666.00 159.0% (6 556.001 
538 P-Mounted Load c.--Type 2 2 EA $ 7,500.00 15000.00 2.00 - - 2.00 15000.00 15 000.00 100.0% -
54B Lumlnalra 188W 60 Cutoff 8 EA $ 1,700.00 13 600.00 8.00 - - 8.00 13 600.00 13 600.00 100.0% -
55B Lumlnalra 234 W 60 Cu1olf 4 EA $ 1,700.00 6 800.00 10.00 - - 10.00 17 000.00 17 000.00 250.0% (10 200.00) 

Totals $938,143.65 7,015.17 $915,153.44 - 915,153.44 22,990.21 
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Stored Material SummaryContractor's Application 

For (contract): BONANZA STREET ROAD IMPROVEMENTS Aoolication Number: 14 
Application Period: 9/1/11 - 9/30/11 Application Date: 10/4/2011 

A B c D E F G 
Materials 

Shop Drawing Stored Previously Stored this Month Incorporated in Work Remaining in 

Invoice No. Transmittal Materials Description Storage($) 

No. Date Amount Amount Date Amount (D + E- F) 
(Month/Year) ($) ($) Subtotal (Month/Year) ($) 

$ -

Totals $0.00 $0.00 $0.00 $0.00 $0.00 



5 

Progress Estimate Contractor's Application 

For: BONANZA STREET ROAD IMPROVEMENTS Change Order Schedule Application Number: 6 14 
Application Period: 911/11 - 9/30/11 Application Date: 10/4/2011 

A B c 0 E F G 

Item Estimated Quantity Materials Total Completed 
% Balance to Finish 

Quantity Unit Unit Price Bid Value Value Presently Stored and Stored to 
Change Order Description 

Installed (Not in C) Date(D+E) 
(FIB) (B-F) 

No. 
C01-1 Additional Work 1 LS 37 430.51 37 430.51 1 37 430.51 37430.51 100.0% 0.00 

C01-6A Trench Excavation & Backfill 1135 LF 1.00 1135.00 1135 1 135.00 1135.00 100.0% 0.00 
C01-10A Mechanical Compaction 1135 LF 1.00 1135.00 1135 1135.00 1135.00 100.0% 0.00 
C01-12A Remove Existing Pavement 5,603 ST 10.00 56030.00 5,603 56,030.00 56030.00 100.0% 0.00 
C01-13A Removal of Existing Trees 48 EA 500.00 24 000.00 48 24,000.00 24000.00 100.0% 0.00 
C01-14A Geotextile Fabric for Embankment Separation 403 SY 2.00 806.00 403 806.00 806.00 100.0% 0.00 
C01-17A P.C.C Curb & Gutter, (All Types) 66.5 LF 16.00 1 064.00 66.5 1 064.00 1064.00 100.0% 0.00 
C01-24A Furnish & Install Cuvert (18" CMP) 147 LF 45.00 6,615.00 147 6 615.00 6615.00 100.0% 0.00 
C01-25A Furnish & Install Cuvert (24" CMP) 836 LF 65.00 54,340.00 836 54 340.00 54340.00 100.0% 0.00 
C01-27A Install Inlet Box 4 EA 4,000.00 16 000.00 4 16,000.00 16000.00 100.0% 0.00 
C01-28A Construct Open Ditch 400 LF 5.00 2,000.00 400 2 000.00 2000.00 100.0% 0.00 
C01-29A Furnish & Install Culvert (12" CMP) 207 LF 45.00 9,315.00 207 9,315.00 9315.00 100.0% 0.00 
C01-31A Furnish & Install Culvert (24"CMP) 15 LF 100.00 1,500.00 15 1,500.00 1500.00 100.0% 0.00 
C01-34A Adjust Catch Basin Ring (to finish grade) 1 EA 600.00 600.00 1 600.00 600.00 100.0% 0.00 
C01-36A Adjust Minline Valve ox to Finish Grade 24 LF 600.00 14 400.00 24 14,400.00 14400.00 100.0% 0.00 
C01-42A Remove Existing Sign 6 EA 500.00 3 000.00 6 3,000.00 3000.00 100.0% O.OOi 
C01-45A Temporary Group Mailboxes 1 LS 500.00 500.00 1 500.00 500.00 100.0% 0.00 
C01-56A 2" Schedule 40 PVC Conduit 255 FT 10.00 2 550.00 255 2,550.00 2550.00 100.0% 0.00 
C01-58A 2-#6XHHW-2 1,525 LF 5.50 8 387.50 1,525 8,387.50 8387.50 100.0% 0.00 
C01-4A REDUCTION Type II Classified Fill & Backfill (23,990.00 TON 6.00 -143 940.00 (23 990.00) 0.00 0.0% -143940.00 
C01-5A Reduction Leveling Course (2,681 .00) TON 22.00 -58 982.00 (2 681.00) 0.00 0.0% -58982.00 
C01-22A A.C. Pavement (Class C) (430.29) TON 110.00 -47 331.90 (430.29) 0.00 0.0% -47331.90 

C0#1 Install Fire Hydrant 1 LS 11,319.70 11,319.70 1.00 11 ,319.70 11319.70 100.0% 0.00 
C0#3 Type II-A Classified Fill 2,350.0 TON 3.00 7,050.00 1640.99 4922.97 4922.97 69.8% 2127.03 
C0#4 Reconstruct Sewer Manhole 1 LS 1,552.78 1 552.78 1.00 1,552.78 1552.78 100.0% 0.00 
C0#5 Reconstruct SO Structures 1 LS 1,500.00 1,500.00 1.00 1 500.00 1500.00 100.0% 0.00 

C0#6-RFI#1 Construct Type 1 Catch Basin Manhole 8 EA 4,500.00 36,000.00 8.00 36,000.00 36000.00 100.0% 0.00 

Totals $47,976.59 $296,103.46 $296,103.46 -$248,126.87 
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