

**City of Palmer  
Action Memorandum No. 16-071**

**Subject:** Authorizing the City Manager to Negotiate and Execute Change Order Five to Triple V Contracting, Inc. in the Amount of \$24,112.00 for the Palmer Maintenance Upgrades Phase II Project

**Agenda of:** October 11, 2016

**Council Action:** APPROVED



**Originator Information:**

**Originator:** Chris Nall  
**Date:** 9/26/2016      **Requested agenda date:** 10/11/2016

**Department Information  $\checkmark$ :**

Route to:	Department Director:	Signature:	Date:
	Community Development		
$\checkmark$	Finance		9/28/16
	Fire Department		
	Police Department		
$\checkmark$	Public Works		9/26/2016

**Approved for presentation by:**

	Signature:	Remarks:
City Manager		
City Attorney		
City Clerk		

**Certification of Funds:**

Total amount of funds listed in this legislation: \$ 24,112

This legislation ( $\checkmark$ ):

- Has no fiscal impact       Creates a positive impact in the amount of: \$ \_\_\_\_\_  
 Creates a negative impact in the amount of: \$ 24,112

Funds are ( $\checkmark$ ):

- Budgeted      Line item(s): 08-10-15-6225 Construction  
 Not budgeted      Affected line item(s): \_\_\_\_\_

General fund unassigned balance (after requested budget modification): \$ \_\_\_\_\_

Enterprise unrestricted net position (after requested budget modification): \$ \_\_\_\_\_

Director of Finance Signature: 

**Attachment(s):**

- Triple V Contracting, Inc. Cost Proposal

**Summary Statement:** Action Memorandum No. 16-071 requests approval to authorize the City Manager to negotiate and execute Change Order Five with Triple V Contracting for the Palmer Maintenance Upgrades Phase II project.

Approval of this AM will allow Triple V Contracting, Inc., to add required hydronic heating controls for cabinet unit heaters, boilers and baseboard convectors in the Public Safety Building.

**Administration Recommendation:** Authorize Action Memorandum No. 16-071.

# TRIPLE V CONTRACTING LLC.

3584 S. Peninsula Dr.  
PO. Box 521307  
Big Lake, Alaska 99652  
Phone (907)892-4343  
Fax (907)892-4340  
[triplev@mtaonline.net](mailto:triplev@mtaonline.net)

<b>Project: Palmer Maintenance Upgrades-Phase 2</b>
<b>Project No. 16-01PW</b>
<b>City of Palmer</b>
<b>Additional Control Items at Public Safety Bldg.</b>

<b>Date</b>	
<b>9/26/2016</b>	

Description				Total
Subcontractors Added Controls				\$20,967.00
Triple V Contracting Overhead & Profit 15%				\$3,145.00
<b>Total Cost</b>				<b>\$24,112.00</b>

Sincerely Yours



Keland Van Buskirk  
Triple V Contracting, LLC